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General Information

This report form generated from the Mobility Tool+ consists of the following main
sections:

Inactive Organisations within Project Activities
Context: this section resumes some general information about your project;
Project Summary: this section summarises your project and the organisations
involved as partners;
Description of the Project: in this section, you are asked to give information
about the objectives and topics addressed by your project;
Project Management
Implementation: this section asks for information about all the stages of the
project: implementation of main activities including practical arrangements,
participants' profile, impact, dissemination of the results and future plans;
Follow-up
Budget: this section gives a detailed overview of the final amount of the EU
grant you request;

For your convenience, some parts of this report are prefilled with information from the
Mobility Tool+
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1. Context

this section resumes some general information about your project;

Programme Erasmus+

Key Action Cooperation for innovation and the
exchange of good practices

Action Strategic Partnerships

Action Type Strategic Partnerships for school
education

Is your partnership composed of only
schools?

Yes

Call 2014

Report Type Final

Language used to fill in the form LT

1.1. Project Identification

Grant Agreement Number 2014-1-LT01-KA201-000646_1

Project Title Languages and cultures: a bridge among
school communities

Project Acronym L&C

Project Start Date (dd-mm-yyyy) 01/09/2014

Project End Date (dd-mm-yyyy) 01/09/2017

Project Total Duration (months) 36

Report Form

Call: 2014
KA2 - Cooperation for innovation and the exchange of good practices



Beneficiary Organisation Full Legal
Name (Latin characters) 

Prienu Ziburio gimnazija

1.2. National Agency of the Beneficiary Organisation

Identification Education Exchanges Support
Foundation

For further details about the available Erasmus+ National Agencies, please consult the
following page:

https://ec.europa.eu/programmes/erasmus-plus/contact_en
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2. Project Summary

this section summarises your project and the organisations involved as partners;

Please provide a short summary of the completed project.

Please recall that this section [or part of it] may be used by the European Commission, Executive Agency or National Agencies in
their publications or when giving information on a completed project. It will also feed the Erasmus+ Dissemination platform (see
annex III of Programme Guide on dissemination guidelines). Main elements to be mentioned are:

Context/background of the project;

Objectives;

Number and profile of participating organisations;

Description of undertaken main activities;

Results and impact attained;

If relevant, longer-term benefits.
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Please be concise and clear. 

Successful cooperation among schools in Prienai ( Lithuania), Langon ( France) and Bitetto (Italy) involved in individual pupil
mobility programmes was the leading idea behind the decision of these schools to further develop and strengthened their
partnerships by implementing a common project with the inclusion of another partner (Turkey) in order to enlarge communication
and cooperation with partners who had not been included in previous projects. 
The main objectives of our project were to promote multiculturalism and multilingualism, to enhanced the quality and relevance of
learning offer in education and training at our schools. 
Participating organizations: 
1. "Ziburys" Gymnasium” in Prienai, Lithuania, a coordinator of the project, is a general high school located 100 km far from the
capital, Vilnius. Students are intrinsically motivated in learning foreign languages – mostly English- required to communicate with
the rest of Europe and to have access to various resources. 
2. Scientifico de Amaldi Hight School is located 20 km far from Bari, regional capital, Italy. The population is rural. It’s a general
school. The geographic and economic situations reduce opportunities of exchanges.
3. Elbeyli Ortaokuluschool is located in Iznik (west of Turkey). It’s a little school (about 200 young pupils- between 9 and 14 Yo).
Students are not involved in studying foreign languages: they feel it’s useless. 
4. Jean Moulin High School is a general school. Most of students live in rural environment and are not really involved in studying.
Languages are subjects like any other. 
During the implementation of the project we fostered equity and inclusion in education, training, enabled learning quality for all
as well as to prevent drop-out and to promote participation of disadvantaged groups in society, which is a really important and
urgent issue nowadays. The responsibility of a school community was not to leave such pupils aside, but persuaded them to
participate in school's life, integrated them in different activities, motivated them to learn foreign languages, traveled and
discovered the other way of life. So we facilitated the transition of learners through different types of formal/non-formal
education, modernization and reinforced education and training to response to the main challenges of today's world. 
The project objectives were implemented in our project by organizing sustainable project activities, sharing the experience and
promoting new ways of teaching and learning in non-traditional learning environments. 
The most important thing that school leaders - administration were actively involved in organizing, implementing and evaluating
the project activities, its results and impact.
Multilingualism was promoted during lessons at schools where some subjects might have been partly taught in a foreign
language, through the exchange of teachers who were given the chance to teach a language in participating school for some
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language, through the exchange of teachers who were given the chance to teach a language in participating school for some
time - it usually took 2-3 days when an accompanying teacher, who brought pupils participating in long-term mobility, provided a
few lessons for students and teachers who were the part of the project team. Also students, who took part in long-term mobilities
studied the subjects in the language of a hosting school. 
Three transnational meetings for school administration were organized, two short-term project meetings for students and
teachers, also 8 short-term staff meetings and long-term mobilities in Lithuania, France and Italy.
During dissemination activities in schools, the results and the activities of the project were presented through images and videos.
In addition, project exhibitions were organized with photos from each country, brochures, posters. Teachers and students made
the presentations related with project meetings for the schools and also for the local communities, articles were written and
published in the school papers and local newspapers. A
Results and longer-term benefits: 4 presentations on the topic of education systems in Lithuania, Italy, France, forms of lesson
observation for students and teachers (which are used after the end of the project), created system of recognition and validation
of pupils' achievements during their long-term study mobility.

Please provide a translation in English. 

2.1. Summary of participating organisations

Role of the
Organisation

PIC of the
Organisation

Name of the
Organisation

Country of the
Organisation Type of Organisation Accreditation of

organisation (if applicable)
Partnership
Entry Date

Partnership
Withdrawal Date

Applicant Organisation 942844560 Prienu Ziburio
gimnazija Lithuania School/Institute/Educational centre – General

education (secondary level) 01/09/2014 01/09/2017

Partner Organisation 947237690 LICEO SCIENTIFICO
AMALDI Italy School/Institute/Educational centre – General

education (secondary level) 01/09/2014 01/09/2017

Partner Organisation 940872356 Lycée Jean Moulin France School/Institute/Educational centre – General
education (secondary level) 01/09/2014 01/09/2017

Partner Organisation 939427832 Elbeyli Ortaokulu Turkey Other 01/09/2014 01/09/2017
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Total number of participating organisations 4

2.1.1. Associated Partners

This section doesn't apply for this project 
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3. Description of the Project

in this section, you are asked to give information about the objectives and topics
addressed by your project;

Were all original objectives of the project met? How were they reached? Please
comment also on any objectives initially pursued but not achieved in the project. 

Mostly all original objectives of the project were met, except the project meetings in
Turkey were not implemented. But we managed to get known Turkish educational
system virtually, Turkish team prepared presentations not only on Turkish education
system, but they also prepared presentation on the topic: "Sharing good experience:
promoting participation of disadvantaged groups in society". 
The main objectives of our project were to promote multiculturalism and
multilingualism. Pupils, parents and teachers all live in a global world, so our interests
and goals were directed towards our culture and language and at the same time we
encouraged everyone participating in the project to be open to the other cultures and
languages. Project teams in participating schools enhanced the quality and relevance
of learning offer in education and training at our schools. 
Due to it having the project implemented we fostered equity and inclusion in
education, training, enabled learning quality for all as well as preventing drop-out and
promoting participation of disadvantaged groups in society, which is a really important
and urgent issue nowadays. The responsibility of school communities was not to
leave such pupils aside, but persuade them to participate in school's life, integrate
them in different activities, motivate them to learn foreign languages, travel and
discover the other way of life. We succeeded implementing these activities, facilitating
the transition of learners through different types of formal/non-formal education,
modernization and reinforcing education and training to response to the main
challenges of today's world. 
All these objectives were implemented in our project by organizing sustainable project
activities, sharing the experience and promoting new ways of teaching and learning in
non-traditional learning environments. 
The most important thing that school leaders - administration were actively involved
in organizing, implementing and evaluation the project activities, its results and
impact, with active involvement of schools leaders in educational process we were
able to make changes at schools such as involvement of non-motivated students,
organizing educational activities in non-traditional environments, improving learning
motivation of all students, open-mindedness, involvement in learning foreign
languages, well-being at school. We wanted to make our schools more inclusive, to
prevent drop-out, improve teaching methods, and schools governance.

What were the achievements of the project? Please provide a detailed description of the
project results (if they are not listed in the sections "intellectual outputs", "multiplier
events" or "learning, training, teaching activities"). Please describe achievements
exceeding the initial expectations, if relevant. 
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exceeding the initial expectations, if relevant. 

During the project and on its completion participants of project activities:
* not less than 80 percent of students and 50 percent of teachers increased
competence in foreign languages;
* not less than 90 percent of students and 60 percent of teachers have an increased
level of digital competences;
* all of them gained greater understanding and responsiveness to social, linguistic
and cultural diversity;
* all of them developed more positive attitude towards the EU values, about 80
percent of project participants gave positive feedback of project activities;
* school communities and school administration gained better understanding and
recognition of skills and qualification in EU and beyond; 
* motivation and satisfaction in students and teachers' daily work and studies have
highly increased (not less than 50 percent of teachers and 80 percent of students); 
*participating schools had increased synergies and links and improved transition
between the different systems of education; 
* not less than 50 percent of teachers from participating schools and 70 percent of
students participated in the project activities;
*not less than 50 lessons of different subjects were observed during the project
meetings - this achievement exceeded the initial expectations as we planned that not
less than 10 lessons of different subject would be observed.; 
*school administration gained knowledge about education system in different
countries, about organization administrative work in different schools and different
educational institutions;
*not less than 90 percent of students participating in project long-term mobilities gave
positive feedback about their life and studies in a participating country, as well as
hosting students from the other country; 
* not less than 90 percent of parents whose children had long term mobilities were
involved in the project activities. 

Project products:
1. All participating schools created project logo and project symbols. Not less than
100 leaflets presenting the project and institutions participating in the project were
prepared and published; 
2. Not less than 4 presentations on the topic of education systems in Lithuania, Italy,
France, Turkey were prepared and introduced in each participating school, as well as
for local authorities. 
3. Forms of lesson observation for students and teachers which helped to observe
lessons were prepared.
4. Participating school created a system of recognition and validation of pupils'
achievements during their long-term study mobility,
5. Headmasters' reports about their insights, perspectives towards school
development, teaching and learning processes improvement were prepared and
shared with local authorities.

In what way was the project innovative and/or complementary to other projects already
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carried out? 

The project was complementary to the Individual Pupil Mobility programme which we
had already implemented. Prienai "Ziburys" gymnasium and Jean Moulin Lyceum,
Langon, France, had been participating in this programme for two years and had 8
French pupils and 10 Lithuanian pupils participated in long-term mobility exchange
programme as well as Scientifico De Amaldi Lyceeum, Bitetto, Italy, and Prienai
"Ziburys" Gymnasium, Prienai, Lithuania, had been working on this programme for a
year and had 3 Italian pupils and 3 Lithuanian pupils participated in this programme.
It is worth to mention that parents involvement in this project was huge and very
valuable as they had to host pupils from different countries for 3 months, introduce
cultural heritage, not only country, but family traditions as well. Needless to say that
teachers at such schools gained practice how to work and integrate foreign pupils in
their lessons, how to make them feel comfortable and at the same time being
responsible in a host country. 
So the project was innovative in a way that experienced schools from Langon, Bitetto
and Prienai shared their experience in long-term pupil mobility with new involved
schools in the project, also twinning between motivated and non-motivated students
in participating countries was established. This helped motivated students to become
coachers for non-motivated students, they worked in a team, gradually non-motivated
students became leaders themselves in lessons or school activities.
The main thing which we did was to promote multilingualism at school during the
lessons, to have some subjects in a foreign language, to have teachers' exchange
and give them possibility to teach a language in participating school for some time, to
have individual pupil mobility, where they had a great possibility to use the language
they had studied. 
So it means that we implemented not separate and short activities, but created a
programme (system) which was based on language learning, linguistic diversity,
cultural awareness; created a solid cooperation and partnership among motivated
and non-motivated students in participating countries, for example: creating
e-twinning relationship between one motivated student and one non-motivated
student from different countries.

What were the most relevant priorities addressed by your project?(multiple selection
possible) 

Promoting the take-up of practical entrepreneurial experiences in education,
training and youth work
Stimulating active participation of young people in democratic life

In case the selected priorities are different from the ones in the application, please
explain why. 

What were the most relevant topics addressed by your project?(multiple selection
possible) 
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Teaching and learning of foreign languages
Early School Leaving / combating failure in education
Recognition, transparency, certification

In case the selected topics are different from the ones in the application, please explain
why. 
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4. Project Management

Which activities and indicators of achievement (quantitative and qualitative) did you put
in place in order to assess whether and to what extent did the project reach its
objectives and results? How did you measure the level of success? 

The project coordinator was responsible for organization the implementation of the
project results and evaluation of achieved results. The project teams in Lithuania,
Italy, France and Turkey, target groups (students, teachers, school administration,
representatives of town municipalities) took part in the evaluation process.
Evaluation of project results/impact was implemented taking into consideration
quantitative and qualitative criteria defined in the application. Evaluation was carried
out:
1. implemented activities, their results were discuss, the feedback about such
activities was given in the meetings of the project team in each participating school.
The evaluation was good.
2. the results of the project was presented to the municipality and other educational
institutions in all project partner schools.
3. materials of observed lessons by students and teachers were used evaluating the
success of changes, which were being implemented. 
4. preparing the interim report of the project, project partners provided written
information about the achieved results for the coordinator. 
5. feedback of students, their parents and teachers who participated in long term
mobilities, their summarized experience, suggestions were presented in partner
schools. 
Methods of focus groups’ discussions, observations, questionnaires, analysis of
reports, presentations were used in order to evaluate the project. 
While preparing the Interim Report medium evaluation of the project activities were
done by the help of discussions and e-mails.
All partner schools organized the discussions with school community giving the
feedback about the project, the quality and impact of its activities, also, group work
was organized to evaluate how successfully and what extent the project results were
achieved. 
Activities:
1.Twinning between non-motivated and motivated students, twinning duration - 1
year. 1.1. Indicator: Number of students who participated and increased cooperation
skills and their motivation: 26; 1.2. The number of presentation presenting e-twinning
cooperation: 4 presentations. 1.3. Percentage of positive feedback: 100 % of students
gave positive feedback on such cooperation.
2. Implementation of project activities. 2.1. Indicator: the number of teachers involved
in the project: 20 (Lithuania), 16 (France), 17 (Italy, 8 (Turkey). 2.2. Percentage of
positive feedback: 100 % of teachers gave positive feedback on such cooperation. /
participants feeling;
3. Different topics were tackled during meetings. 3.1. Indicator: the number of
different topics tackled during meetings: 11 topics.
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4. Long -term mobilities. 4.1. The number of long-term mobilities: 24 (Italy, Lithuania,
France). 4.1. 100 % of students gave positive feedback on long-term mobilities. 4.2.
100 % of parents gave positive feedback on hosting a foreign country student or
sending their child to a foreign country for long-term mobility.

How were the quality, effectiveness and efficiency of the project monitored and
evaluated (include budget control and time management)? Please mention the involved
staff profiles and frequency of such activities.  

In Lithuania and Turkey - a leader of a project team (a coordinator) and a principal
were responsible for budget control of the project and proper time management, also
for reminding partners about deadlines of activities.
Particularly in France, financial secretary was in charge of the proper budget
follow-up (using an Excel worksheet). A responsible teacher, headmaster and
financial secretary regularly met to review the budget. Headmaster and deputy
headmaster grouped together in a class, before each school year, concerned
students and voluntary teachers.
In Italy the headmaster, the administrative director and an appointed assistant were
in charge of the budget. 
In order to ensure well-timed and proper use of the budget, it was distributed
according to the stages of activities. 
During project meetings headmasters/ coordinators discussed the progress of
implementation of project activities and if there was a necessity they agreed on
correction of deadlines. 
In order to monitor and evaluate project activities and results:
*Twinning between motivated and non-motivated students was established: remarks
during teachers meetings / students results / a questionnaire.
*Project meetings: students and teachers related what they learned on the project
website. At the end of each school year they wrote a summary. Teachers mentioned
how this experience changed teaching and learning practices.
*Headmasters' meeting: during meetings, headmasters wrote a report about
observed school administration work, management activities at school, discussions
and students' achievements at school.
*Students mobilities: students involved in long-term mobilities wrote a report. Host
schools assessed students and passed assessments to sending schools.
* Teacher replacement in case of incapacity to continue implementing project
activities (illness, accident etc.);
* Crisis action plans were written before students had long-term mobilities;
* Host family charter were signed before sending and hosting pupils to participate in
mobilities;
* One or two responsible teacher (Mentors) operated connections between families,
schools and students;
* Passiveness of the teachers was discouraged by teachers leaders who invited them
to take part in the project activities, observed their lessons, attended project events.
*Time and resources were under constant control by a team of appointed language
teachers, who helped to avoid problems related to language understanding and
cultural differences.

Report Form

Call: 2014
KA2 - Cooperation for innovation and the exchange of good practices



If relevant, please describe any difficulties you have encountered in managing the
implementation of the project and how you and your partners handled them. What
measures were used to handle project risks (e.g. conflict resolution processes, etc.)? 

As the coordinator of the project I have encountered some difficulties in managing
the implementation of the project such as poor communication with Turkish school,
as they each project year had a different English teacher who coordinated the project
at their school. Due to it the communication was encouraged using Skype, Facebook,
the problem was poor English skills, but they were eager cooperate and did their
best. 
Italian, Lithuanian, French project teams provided support for Turkish team as mush
as possible sharing their experience in project management and implementation. 
Also, we were not able to implement project meetings in Turkey due to force major
and other reasons. The Turkish team tried to organize 2 project meetings but
unsuccessfully: first of all, events which happened in 2014 - 2016: constant terrorism
attacks in France, Turkey and other European countries. Parents were afraid to let
their their children go to Turkey. Secondly, the political situation in Turkey was also
not clear. Project partners fully understood Turkish team as they were eager to
organize project meetings in Iznik. We discussed the things we could not change and
they did not depend on our will during the project meetings in Italy, France, Lithuania
involving all participating schools. We decided that the topics which should have
been covered in Turkey would be presented during the project meeting in Italy and
France, consequently, the Turkish team presented topics: Turkish education system
and sharing good experience: promoting participation of disadvantaged groups in
society.haring good experience.
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5. Implementation

this section asks for information about all the stages of the project: implementation of
main activities including practical arrangements, participants' profile, impact,
dissemination of the results and future plans;

Please describe the activities organised by your project and elaborate on the
methodology you applied. Please provide detailed information in particular about the
project activities that were supported by the grant for Project Management and
Implementation.  

In the name of partnership, project partners focused on the general purposes: to
promote multiculturalism and multilingualism, to enhanced the quality and relevance
of learning offer in education and training at our schools. In order to implement project
activities each participating school clustered project teams. 
We decided to work at 3 levels: students, teachers and schools administration
(headmasters), allowing link between them. We tried to organize twinning between
students; we realized short term mobilities, headmasters meetings, lessons
observations in various schools, long term mobilities for students, families’
information; we shared experiences with school staff, school partners associated to
our project.Activities of this project were implemented with the reference to the
activities’ research method which application involved not only the activities but also
the reflection of these activities seeking to improve present practice. 
The funds of “Project management and implementation” budget lines were used: 
1.    For project management: to purchase stationary which was necessary for project
management. 
2.    For project meeting activities: for organization of project events, to purchase
stationary which was necessary for implementation of project activities. 
3.    For conveying, advertising, publicizing and spreading the information: for
preparation and publication of project publicizing material and (posters, booklets, and
so on), to pay for publicizing articles in regional and national publications). 
The project organized:
* cooperation among schools and other organizations, different kinds of project
meetings, which had the concrete purposes and goals, organizing video conferences
- discussed the project activities and its implementation's quality;
* cooperation among local authorities and schools (organizing project promoting
events, providing workshops for other schools in order to test the products of the
project , for example: Lesson observation forms for students and teachers);
* short and long term exchange mobilities of students. The purpose of which was to
increase foreign language competences and cultural awareness, they observed 2-3
lessons in different subjects, gave feedback as concerns their observation of lessons
and school activities promoting language learning in each school, visited schools from
various levels (nursery school / primary school / vocational school /preparatory
classes / university...), had Italian/Lithuanian/French languages introductory lessons
to learn a language in a country hosting a project meeting, had working sessions to
write reports.
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* short-term joint staff of training events: observed 2-3 lessons in different subjects,
gave feedback as concerns their observation of lessons and school activities
promoting language learning in each school, visited schools from various levels
(nursery school / primary school / vocational school /preparatory classes /
university...), had Italian/Lithuanian/French languages introductory lessons to learn a
language in a country hosting a project meeting, had working sessions to write
reports.
* e-Twinning portal was used in order teachers could share information developing
professional competencies, involving students. 
* Headmaster Project Meetings, during which headmasters evaluated available
project results, its impact, evaluated real changes in educational processes at
schools caused by school leaders, discovered Italian/Lithuanian/French
education/school systems. (Turkish education system was presented during the
headmasters' meeting in Italy), attended a few lessons in each participating school
(linked with languages), visited schools from various levels (nursery school / primary
school / vocational school /preparatory classes / university...), met local authorities,
shared experiences about headmasters' leadership,discovered participating
countries' cultural and historical heritage and their economy, had working sessions to
write a report about each meeting. 
The other project activities done: 
*the project logo created;
* the booklet promoting project activities created;
* presentations on different topics;
* lesson observation sheets for teachers and students;
* lessons of Italian, French, Lithuanian languages for students on long term mobility
in Italy, France, Lithuania;

How did the project partners contribute to the project? Please detail specific
competences brought in by the partner organisations. 

Each school formed a project team consisting of students, teachers and parents. This
team prepared the main ideas and goals for the project. It was shared with all
participating schools and then it was decided to prepare the application form. We
cooperated exchanging emails, having Skype conversations in order to plan project
activities.
Before starting project activities: 
* a project team in each participating school was created; 
• responsibilities were distributed among project team members at school and among
partner schools; 
• communication among project team members at school and among partner schools
were discussed and agreed; 
• a schedule of project activities was discussed and agreed;
• possible risks of the project and possibilities to control them were foreseen. 
Consequently, each project partner contributed to the project carrying out the
activities which had been planned.
During this project, not only partners but also students, teachers, host families and
headmasters became a part of this and attended activities with a big enthusiasm.This
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showed us that we achieved our goals. It was clear that all partner countries had
chance to improve themselves in many ways.Each partner was good at introducing
its own education , culture, language and special dishes. They did their best and
organized lots of things very well.
Every year all students attending the third and fourth class in Italy, first, second, third
class in Lithuania, France were involved in the implementation of all activities and
mobilities.
Each organisation contributed in the production of the following results:
•    Making presentations on project topics:
1    How to make students be involved in learning foreign languages.
2    Explanatory-creative-practical works for pupils in non-traditional learning
environments.
3    Good practice examples of preventing from early school leaving. Sharing good
experience: enabling learning quality for all as well as to prevent drop-out.
4    Sharing good experience: promoting participation of disadvantaged groups in
society.
5    Long term mobility study of pupils: benefits and drawbacks.
6 Evaluation project results, its impact, evaluation of real changes in educational
processes at schools caused by school leaders.

What is your qualitative appreciation about the cooperation and communication
between the partners and with other relevant stakeholders during the implementation of
this project? What are the positive and negative elements of this cooperation process?
What are the elements you would improve if you were to carry out a similar project in
the future? 

Cooperation and communication among all partners can be considered efficient
enough. They were established using IT, Facebook, phone calls, emails and, of
course, mobilities. The working language in the partnership was English. All project
partners were appropriately involved into planning and implementing project
activities, evaluating results and everyone took responsibility for the functions in the
project assigned for them, they shared their available practice willingly, compared
similarities and differences of education systems in the project context and learned
from them. Thanks to it, planned activities were implemented.
Each participating school in the project chose a coordinator of the project who was
responsible for the project team's meetings, deadline of project activities,
communication with other participating schools.
Cooperation and communication with other relevant stakeholders were also ensured
by spreading information about project activities, involving them in project events,
publishing articles.There was no change in the composition of partners, but there
were some changes of coordinators and headmasters. The first two changes were
those Italian partner school, in fact in the last year there was the change of the
coordinator, but this didn’t cause any problems since the new coordinator had been
in the project team since the beginning of the project, and also the change of the
headmaster and of the administrative director, but this didn’t create big problems
since the new coordinator could give them all the necessary information about the
different stages of the project. Also the Turkish school had a different coordinator and
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headmaster each year of the project and this caused some delay in answering the
emails, in order to handle this difficulty all the partners agreed that they had to reply
emails asap or at last immediately give the sign that they had received the message
and in case of no reply the coordinators agreed to send a text in order to react more
rapidly and not to delay the tasks.
Other measures were adopted in order to facilitate communication during the
implementation of long term mobility activities: 
-    Crisis action plan, which was written before students’ long term mobilities;
-    Host family charters were signed before sending and hosting pupils started
participating in long term mobilities;
-    One responsible teacher (a Mentor) had to operate connections between families,
schools and students during the long term mobilities;
- Pupils signed the Learning Agreement between them and a hosting and sending
schools.
Moreover, before project meetings, everything was planned by host countries in a
successful way. 
Positive aspects: the project was student based and focused. The project included
also teacher, family and headmaster involvement. The inclusion of each school
component was essential for the success of this project.
The project provided students and teachers the ability for cooperation at the
European level and to manage intercultural dialogue.
The new friendship among pupils and the understanding of the lifestyles of other
cultures have cleared away the bias towards foreigners and have helped each group
to work together in an intercultural environment.
There is a good evaluation of communication and cooperation with interested parties:
school communities, school administration, students’ parents, municipal staff. They
showed interest in project activities and its results, a part of them took part in
organizing transnational meetings, if there was a necessity they provided assistance
in organizing activities, giving feedback about them. 
As a success we could name involvement of municipal politicians of both countries
(mayors, administration managers and so on). During transnational meetings their
positive feedback about meaningfulness and impact of project activities was received. 
Also, one of project success: at the beginning of the implementation of the project
Turkish team acknowledged that for Turkish students to use English in
communicating was difficult. Later, the Turkish project team noticed that they
improved themselves during meetings in Italy, Lithuania and France.
Negative: The difficulty and impossibility to carry out the meetings in Turkey.
Elements to improve: try to get more teachers involved since the beginning of the
project.

What target groups were addressed in your activities plan? 

Target groups: students, teachers and parents. Also we involved local authorities and
business enterprises. 
Students participated in lessons, they were not only participants in a lesson, but
experts as well observing a lesson and providing the feedback on them, having
discussion with students of participating countries how might students' learning
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motivation be improved during lessons. 
Teachers took a responsibility for strengthening their own competencies, learning
from their experience as well as from their colleagues' experience from participating
schools, teachers also observed lessons and gave feedback on the observed
lessons, recommendations for improvement efficiency of teaching and learning
processes. 
School administration inspired and organized school teams to learn with a help of
project activities, they observed and summarized lessons, institutionalized project
activities, changes in educational processes in order to ensure their stability. 
Parents were actively involved in hosting students from the other country,
participating in project activities, revealing cultural and historic heritage of a hosting
country for a a student who they were hosting.

5.1. Involvement of Participants With Fewer Opportunities

Did your project involve participants facing situations that make their involvement in the
project activities more difficult? 
No

5.2. Transnational Project Meetings

Please describe the Transnational Project Meetings organised within your project. What
was the purpose and frequency of the transnational project meetings and who
participated? Please elaborate how these meetings served the purpose of project
coordination and implementation and in case there is a difference between what was
planned and what was implemented, please explain why. 

Transnational meetings:
1. First Transnational project meeting in Lithuania ( 09-04-2015/ 15-05-2015). The
topic of the meeting was: Lithuanian Education system, explanatory-creative practical
works for pupils in non- traditional learning environment, initiatives encouraging
active involvement of pupils in lessons. Participants: 4 students and 2 teachers from
Italy, 4 students and 2 teachers from France, 4 students and 2 teachers from Turkey.
The aim of the meeting was to get known project partners and discuss the matters
related with project management, implementation. Lithuanian team shared their good
practice patterns of organizing teaching and learning processes in non-traditional
learning environments, the other project teams revealed what practice they have in
this area. During this meeting they created lesson observation sheets for students
and teachers and practically testes them. 
2. Second Transnational meeting in France (26-04-2016/02-05-2016). Participants: 6
students and 2 teachers from Italy, 6 students and 2 teachers from Lithuania, 4
students and 2 teachers from Turkey. The topic of the meeting was: sharing good
experiences and practices in order to prevent drop-out. The aim was to find solutions
how to prevent students from dropping-out. French school shared its experience and
presented practical examples. The presentations from all participating countries were
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presented practical examples. The presentations from all participating countries were
made too. 
3. Third Transnational project meeting in Italy ( 01-12-2016/08-12-2016). Participant:
6 students and 4 teachers from the Lithuanian school, 6 students and 2 teachers
from the French school, 4 students and 3 teachers from the Turkish school. The
topics of the meeting were: long term mobility study of pupils: benefits and
drawbacks; promoting participation of disadvantaged groups in society. Italian
students prepared brochures with pictures and information about the places the
participants had to visit and they were given to them. 
4. Fourth transnational project meeting in Lithuania ( 04-05-2017/12-05-2017).
Participants: 1 headmaster from France, 1 headmaster from Italy and during the
headmaster meeting, Italian school was given the possibility by partners to take two
students and a teacher to the meeting. The headmaster and a teacher from Turkey
did not come as they were not allowed to leave their country due to personal reasons.
Topic: evaluation project results, its impact, evaluation of real changes in educational
processes at schools caused by school leaders. 
During all the meetings the participants had the possibility to discuss and share ideas
about the topic through PowerPoint presentations prepared by students, teachers,
headmasters or local authorities, to observe lessons, fill in lesson observation sheets,
give feedback on them, discuss and compare different systems of education, coming
into contact with the system of education and the cultural heritage of the hosting
country, visit different levels educational institutions, observe administrative work. 
All the participants, headmasters, students and teachers involved in the Transnational
project meetings wrote reports on how the experience could change their
administrative, managing, learning and teaching practices .
There were planned 6 transnational project meetings. We implemented 4 of them, as
two of them were not implemented in Turkey due to force major. We planned to have
2 transnational meetings a year. 
There were some changes in the Lithuanian agreement, and according to it: 3
transnational meetings where planned (3 mobilities, Lithuania), and added short-joint
staff training events (14 mobilities).:

5.3. Intellectual Outputs

This section doesn't apply for this project 

5.4. Multiplier Events

This section doesn't apply for this project 

5.5. Learning/Teaching/Training Activities

Please describe the short-term learning, teaching or training activities included in your
project and explain how they have contributed to the project's objectives. In case there
is a difference between what was planned and what was implemented, please explain
why. 
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We included short-term learning, teaching and training activities in the project such
as: short-term joint staff training events (for accompanying teachers who brought
students for long-term mobilities and for teachers who participated in transnational
meetings together with students), headmasters' project meetings and short-term
exchanges of groups of pupils.
During these short-term learning, teaching and training activities: 
- Headmasters, students and teachers discovered Italian/Lithuanian/Turkish/French
education/school systems.
- They attended and observed lessons in different subjects.
- They gave feedback as concerns their observation of lessons and school activities
promoting language learning in each school. 
- They visited schools from various levels (nursery school / primary school /
vocational school /preparatory classes / university...)
- Headmasters,teachers and students had Italian/Lithuanian/French/Turkish
languages introductory lessons to learn a language in a country hosting a project
meeting. 
- They discovered participating countries' cultural and historical heritage and their
economy.
- They had working sessions to write a report about each meeting.
These activities contributed a lot to our project results as provided students and
teachers the ability for cooperation at the European level and to manage intercultural
dialogue, promoted multiculturalism and multiculturalism, new ways of teaching and
learning in non-traditional learning environments, prevented students from early
school leaving.
The new friendship among pupils and the understanding of the lifestyles of other
cultures have cleared away the bias towards foreigners and have helped each group
to work together in an intercultural environment.
Being involved in this project gave the headmasters, the students and the teachers
the opportunity to become aware of the fact that the rights and the responsibilities
imposed by the European Citizen status are the same, regardless the ethnic group
you belong to. Participants were able to recognize the support EU Member States in
modernizing their systems of education and training.

Please describe the long-term learning, teaching or training activities included in your
project and explain how they have contributed to the project's objectives. In case there
is a difference between what was planned and what was implemented, please explain
why. 

Long-term learning, teaching and training activities:
two Italian students were hosted in Lithuania ( 29-01-2015/ 29-04-2015);
two Italian students were hosted in Lithuania( 29-01-2016/29-04-2016); 
two Italian students were hosted in France (03-03 2016/10-05- 2016);
two Italian students were hosted in France ( 01- 10-2016/15-12-2016);
two Lithuanian students were hosted in Italy ( 17-09-2015/17-12-2015);
two Lithuanian students were hosted in Italy ( 17-09-2016/17-12-2016); 
two French students were hosted in Italy ( 19-02-2015/11-04-2015). This should have
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two French students were hosted in Italy ( 19-02-2015/11-04-2015). This should have
been a long term mobility but it was transformed into a mobility of 52 days due to
technical problems of the French school with their National Agency.
two French students were hosted in Italy (12-01-2017/12-04-2017);
two Lithuanian students were hosted in France (05-02-2015/05-05-2015);
two Lithuanian students were hosted in France (17-09-2015/17-12-2015);
two French students went to Lithuania (11-01-2017/11-04-2017);
two French students went to Lithuania (14-01-2016/20-03-2016).
In all these mobilities students were accompanied by one teacher on their journey to
the hosting country and one teacher on their journey back, the teachers spent some
days in the hosting country having the possibility to observe lessons and a different
system of education learning from their experience but also the possibility to discover
cultural differences, historical heritage linked to languages.
Students before going to long-term mobilities had language courses of the country
they were going to stay and learn for 3 months. In this way the long term mobility
contributed to the project objectives as it helped to promote learning different
languages: Italian, French and Lithuanian not only English. Also during these
mobilities students had the language lessons and the subjects taught in the hosting
country language. They attended activities organized by hosting school, presented
their own country' culture, history and education system. 
Teachers having long-term mobilities students also improved their foreign language
skills, promoted multiculturalism, tolerance in their lessons. 
All students and teachers involved in the mobilities wrote a report about the
experience. Host school assessed students and passed assessments to sending
school 
Participating schools in the project discussed and arranged recognition and validation
of the learning outcomes of the participants in long-term study mobility of pupil.

Activity No. C1

Activity Type Short-term joint staff training events

Activity
Description

Teachers and students' project meeting "Sharing good
experience: enabling learning quality for all as well as to prevent
drop-out". Students and teachers discovered French
education/school systems. They attended and observed lessons
in different subjects, gave feedback as concerns their observation
of lessons and school activities promoting language learning in
each school (students and teachers observed lessons according
to the Lesson Observation Sheets created in the project meeting
in Lithuania), visited schools from various levels (nursery school /
primary school / vocational school /preparatory classes /
university...). Also teachers and students had the French
language introductory lessons to learn a language in a country
hosting a project meeting. They discovered French cultural and
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hosting a project meeting. They discovered French cultural and
historical heritage and its economy. They had working sessions to
write a report about the meeting. So, during the project meeting
teachers and students increased competence in foreign
languages, gained greater understanding and responsiveness to
social, linguistic and cultural diversity, all of them developed more
positive attitude towards the EU values, motivation and
satisfaction in students and teachers' daily work and studies have
highly increased (not less than 50 percent of teachers and 80
percent of students).

No. of
Participants 2

Participants with
Special Needs

(out of total
number of

Participants)

0

Accompanying
Persons (out of
total number of

Participants)

0

Is this a
long-term
activity?

No 

Funded Duration
(days) 12

Participating
Organisations Prienu Ziburio gimnazija

Activity No. C4

Activity Type Short-term joint staff training events

Activity

The students and teachers' project meeting in Bitetto "Sharing
good experience: promoting participation of disadvantaged groups
in society. Long term mobility study of pupil: benefits and
drawbacks", 1 December - 7 December, 2017. The hosting school
– Liceo Scientifico E. Amaldi – organized different activities
related to the project within the school for a better understanding
of the school reality. It also organized visits related to different
periods of the Italian historical heritage in order to allow the
partners to experience the country. Besides that, students of the
partner schools had the opportunity to live with Italian families
throughout the week. The project meeting was well-organized: •
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Activity
Description

throughout the week. The project meeting was well-organized: •
The project meeting met all the expectations because all the
activities were relevant to the topic • Positive involvement of a lot
of Italian teachers; • A warm welcome for foreign students and
teachers; • Good integration of students at school; • Positive
impressions on hosting families, their hospitality; • Great
involvement of students into organizing project meeting; • Positive
feedback on free time activities after school with hosting families.
Teachers learned and exchanged experience related to teaching
and strategies, developed inter-cultural competencies, improved
their competence in English and other newly learned languages
as during the project meeting teachers and students had short the
Italian language lessons. They developed ICT skills.

No. of
Participants 2

Participants with
Special Needs

(out of total
number of

Participants)

0

Accompanying
Persons (out of
total number of

Participants)

0

Is this a
long-term
activity?

No 

Funded Duration
(days) 12

Participating
Organisations Prienu Ziburio gimnazija

Activity No. C9

Activity Type Long-term study mobility of pupils

Individual pupil mobility in France, Lithuania and Italy. Students
from Lithuania went to Italy: 18 September - 16 December, 2015.
The dates were changed due to the longer preparation for
long-term study mobility of pupils in order to find hosting pupils
and families. During the long-term study mobility of pupils schools
shared their education programmes and chose the most important
subjects for students to study at a host school. Schools provided
distance learning with some tasks from national curriculum in order
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Activity
Description

distance learning with some tasks from national curriculum in order
a student had an opportunity to study individually and not fall
behind. It is worth to mention that parents involvement in this
project has been huge and very valuable as they had to host pupils
from different countries for 3 months, introduce cultural heritage,
not only the country, but family traditions as well. Needless to say
that teachers at schools gained practice how to work and integrate
foreign pupils in their lessons, how to make them feel comfortable
and at the same time responsible being in a host country. So the
project was innovative in a way that schools from Langon, Bitetto
and Prienai shared their experience in pupil mobility with new
involved schools in the project, also twinning between motivated
and non-motivated students in participating countries was
established. The main thing which we did was to promote
multilingualism at school during the lessons, to have some subjects
in a foreign language. Pupils were provided with a great possibility
to use the language they have studied. So it means that we
implemented not separate and short activities, but created a
programme which is based on language learning, linguistic
diversity, cultural awareness; created a solid cooperation and
partnership among motivated and non-motivated students in
participating countries, for example: creating e-twinning
relationship between one motivated student and one
non-motivated student from different countries. Participating
schools have had increased synergies and links and improved
transition between the different systems of education, not less than
90 percent of students participating in project long-term mobilities
gave positive feedback about their life and studies in a
participating country, as well as hosting students from the other
country, not less than 90 percent of parents whose children have
had long term mobilities were involved in the project activities.

No. of
Participants 2

Participants
with Special

Needs (out of
total number of

Participants)

0

Accompanying
Persons (out of
total number of

Participants)

0
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Is this a
long-term
activity?

Yes 

Funded
Duration (days) 180

Participating
Organisations Prienu Ziburio gimnazija

Activity No. C10

Activity Type Long-term study mobility of pupils

Activity
Description

Individual pupil mobility in France, Lithuania, Italy- 17 September -
17 December, 2015. Students from Lithuania went to France: 17
September - 17 December, 2015. During the long-term study
mobility of pupils schools shared their education programmes and
chose the most important subjects for students to study at a host
school. Schools provided distance learning with some tasks from
national curriculum in order a student had an opportunity to study
individually and not fall behind. It is worth to mention that parents
involvement in this project has been huge and very valuable as
they had to host pupils from different countries for 3 months,
introduce cultural heritage, not only the country, but family
traditions as well. Needless to say that teachers at schools gained
practice how to work and integrate foreign pupils in their lessons,
how to make them feel comfortable and at the same time
responsible being in a host country. So the project was innovative
in a way that schools from Langon, Bitetto and Prienai shared their
experience in pupil mobility with new involved schools in the
project, also twinning between motivated and non-motivated
students in participating countries was established. The main thing
which we did was to promote multilingualism at school during the
lessons, to have some subjects in a foreign language. Pupils were
provided with a great possibility to use the language they have
studied. So it means that we implemented not separate and short
activities, but created a programme which is based on language
learning, linguistic diversity, cultural awareness; created a solid
cooperation and partnership among motivated and non-motivated
students in participating countries, for example: creating e-twinning
relationship between one motivated student and one
non-motivated student from different countries. Participating
schools have had increased synergies and links and improved
transition between the different systems of education, not less than
90 percent of students participating in project long-term mobilities
gave positive feedback about their life and studies in a
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gave positive feedback about their life and studies in a
participating country, as well as hosting students from the other
country, not less than 90 percent of parents whose children have
had long term mobilities were involved in the project activities.

No. of
Participants 2

Participants
with Special

Needs (out of
total number of

Participants)

0

Accompanying
Persons (out of
total number of

Participants)

0

Is this a
long-term
activity?

Yes 

Funded
Duration (days) 180

Participating
Organisations Prienu Ziburio gimnazija

Activity No. C11

Activity Type Long-term study mobility of pupils

Individual pupil mobility in France, Lithuania, Italy - 17 January - 17
April, 2016. Students from Lithuania went to France: 17 September
- 17 December, 2015. The dates were changed to the mutual
agreement between sending and hosting schools. During the
long-term study mobility of pupils schools shared their education
programmes and chose the most important subjects for students to
study at a host school. Schools provided distance learning with
some tasks from national curriculum in order a student had an
opportunity to study individually and not fall behind. It is worth to
mention that parents involvement in this project has been huge
and very valuable as they had to host pupils from different
countries for 3 months, introduce cultural heritage, not only the
country, but family traditions as well. Needless to say that teachers
at schools gained practice how to work and integrate foreign pupils
in their lessons, how to make them feel comfortable and at the
same time responsible being in a host country. So the project was
innovative in a way that schools from Langon, Bitetto and Prienai
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Activity
Description

innovative in a way that schools from Langon, Bitetto and Prienai
shared their experience in pupil mobility with new involved schools
in the project, also twinning between motivated and non-motivated
students in participating countries was established. The main thing
which we did was to promote multilingualism at school during the
lessons, to have some subjects in a foreign language. Pupils were
provided with a great possibility to use the language they have
studied. So it means that we implemented not separate and short
activities, but created a programme which is based on language
learning, linguistic diversity, cultural awareness; created a solid
cooperation and partnership among motivated and non-motivated
students in participating countries, for example: creating e-twinning
relationship between one motivated student and one
non-motivated student from different countries. Participating
schools have had increased synergies and links and improved
transition between the different systems of education, not less than
90 percent of students participating in project long-term mobilities
gave positive feedback about their life and studies in a
participating country, as well as hosting students from the other
country, not less than 90 percent of parents whose children have
had long term mobilities were involved in the project activities.

No. of
Participants 2

Participants
with Special

Needs (out of
total number of

Participants)

0

Accompanying
Persons (out of
total number of

Participants)

0

Is this a
long-term
activity?

Yes 

Funded
Duration (days) 180

Participating
Organisations Prienu Ziburio gimnazija

Activity No. C12

Activity Type Long-term study mobility of pupils
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Activity
Description

Individual pupil mobility in France, Italy, Lithuania - 17 September -
17 December, 2016. Students from Lithuania went to Italy: 17
September - 17 December, 2016. There long-term mobility started
from 18 September to 16 December. During the long-term study
mobility of pupils schools shared their education programmes and
chose the most important subjects for students to study at a host
school. Schools provided distance learning with some tasks from
national curriculum in order a student had an opportunity to study
individually and not fall behind. It is worth to mention that parents
involvement in this project has been huge and very valuable as
they had to host pupils from different countries for 3 months,
introduce cultural heritage, not only the country, but family
traditions as well. Needless to say that teachers at schools gained
practice how to work and integrate foreign pupils in their lessons,
how to make them feel comfortable and at the same time
responsible being in a host country. So the project was innovative
in a way that schools from Langon, Bitetto and Prienai shared their
experience in pupil mobility with new involved schools in the
project, also twinning between motivated and non-motivated
students in participating countries was established. The main thing
which we did was to promote multilingualism at school during the
lessons, to have some subjects in a foreign language. Pupils were
provided with a great possibility to use the language they have
studied. So it means that we implemented not separate and short
activities, but created a programme which is based on language
learning, linguistic diversity, cultural awareness; created a solid
cooperation and partnership among motivated and non-motivated
students in participating countries, for example: creating e-twinning
relationship between one motivated student and one
non-motivated student from different countries. Participating
schools have had increased synergies and links and improved
transition between the different systems of education, not less than
90 percent of students participating in project long-term mobilities
gave positive feedback about their life and studies in a
participating country, as well as hosting students from the other
country, not less than 90 percent of parents whose children have
had long term mobilities were involved in the project activities.

No. of
Participants 2

Participants
with Special

Needs (out of
total number of

Participants)

0
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Accompanying
Persons (out of
total number of

Participants)

0

Is this a
long-term
activity?

Yes 

Funded
Duration (days) 180

Participating
Organisations Prienu Ziburio gimnazija

Activity No. C14

Activity Type Short-term exchanges of groups of pupils

Activity
Description

Teachers and students' project meeting "Sharing good experience
: enabling learning quality for all as well as to prevent drop-out".
Students and teachers discovered French education/school
systems. They attended and observed lessons in different
subjects, gave feedback as concerns their observation of lessons
and school activities promoting language learning in each school
(students and teachers observed lessons according to the Lesson
Observation Sheets created in the project meeting in Lithuania),
visited schools from various levels (nursery school / primary
school / vocational school /preparatory classes / university...).
Also teachers and students had the French language introductory
lessons to learn a language in a country hosting a project
meeting. They discovered French cultural and historical heritage
and its economy. They had working sessions to write a report
about the meeting. So, during the project meeting teachers and
students increased competence in foreign languages, gained
greater understanding and responsiveness to social, linguistic and
cultural diversity, all of them developed more positive attitude
towards the EU values, motivation and satisfaction in students
and teachers' daily work and studies have highly increased (not
less than 50 percent of teachers and 80 percent of students).

No. of
Participants 4
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Participants with
Special Needs

(out of total
number of

Participants)

0

Accompanying
Persons (out of
total number of

Participants)

0

Is this a
long-term
activity?

No 

Funded Duration
(days) 24

Participating
Organisations Prienu Ziburio gimnazija

Activity No. C15

Activity Type Short-term exchanges of groups of pupils

Activity
Description

The students and teachers' project meeting in Bitetto "Sharing
good experience: promoting participation of disadvantaged groups
in society. Long term mobility study of pupil: benefits and
drawbacks", 2 December - 7 December, 2017. Students wrote the
report on their project activities in the short-term exchanges. They
stated that they enjoyed this experience. At school they followed
some lessons and admired Italian students’ being self disciplined
and creative too, they also appreciated the relationship between
teachers and students, they were all respectful and sincere and
were motivated by the activities proposed by the teachers to them
. During the project meeting students noticed that the Italian
system of education totally differs from theirs and they think that
there should be breaks between one lesson and the other, a
canteen , fewer oral tests and more extra-curricular activities. As
regards their relationship with the hosting families they all agreed
that families were friendly, caring and hospitable and they got on
well with them. In their opinion Italian food is delicious even if
totally new for them ,it was interesting to try typical food but hard
to adjust to other eating habits. The hosting school arranged
several sightseeing tours, they were not only educational but also
entertaining, they were very well organized and students enjoyed
all of them. They have had the chance to see lots of beautiful and
interesting places and they were very grateful to the hosting

Report Form

Call: 2014
KA2 - Cooperation for innovation and the exchange of good practices



interesting places and they were very grateful to the hosting
school for that. Students stated that this project has been very
useful for them because they have established relations with other
countries, it has allowed them to forge new friendships, enhance
self-confidence and broaden their cultural horizons. It’s a very
good experience and they feel thankful for that .

No. of
Participants 4

Participants
with Special

Needs (out of
total number of

Participants)

0

Accompanying
Persons (out of
total number of

Participants)

0

Is this a
long-term
activity?

No 

Funded
Duration (days) 24

Participating
Organisations Prienu Ziburio gimnazija

Activity No. C16

Activity Type Short-term exchanges of groups of pupils

1. Teachers and students' project meeting "Sharing good
experience : enabling learning quality for all as well as to prevent
drop-out". The project meeting in Langon 27th April - 2 May, 2016.
Students and teachers discovered French education/school
systems. They attended and observed lessons in different
subjects, gave feedback as concerns their observation of lessons
and school activities promoting language learning in each school
(students and teachers observed lessons according to the Lesson
Observation Sheets created in the project meeting in Lithuania),
visited schools from various levels (nursery school / primary school
/ vocational school /preparatory classes / university...). Also
teachers and students had the French language introductory
lessons to learn a language in a country hosting a project meeting.
They discovered French cultural and historical heritage and its
economy. They had working sessions to write a report about the
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Activity
Description

economy. They had working sessions to write a report about the
meeting. So, during the project meeting teachers and students
increased competence in foreign languages, gained greater
understanding and responsiveness to social, linguistic and cultural
diversity, all of them developed more positive attitude towards the
EU values, motivation and satisfaction in students and teachers'
daily work and studies have highly increased (not less than 50
percent of teachers and 80 percent of students). 2.The students
and teachers' project meeting in Bitetto "Sharing good experience:
promoting participation of disadvantaged groups in society. Long
term mobility study of pupil: benefits and drawbacks", 2 December
- 7 December, 2016. Students wrote the report on their project
activities in the short-term exchanges. They stated that they
enjoyed this experience. At school they followed some lessons and
admired Italian students’ being self disciplined and creative too,
they also appreciated the relationship between teachers and
students, they were all respectful and sincere and were motivated
by the activities proposed by the teachers to them . During the
project meeting students noticed that the Italian system of
education totally differs from theirs and they think that there should
be breaks between one lesson and the other, a canteen , fewer
oral tests and more extra-curricular activities. As regards their
relationship with the hosting families they all agreed that families
were friendly, caring and hospitable and they got on well with them.
In their opinion Italian food is delicious even if totally new for them
,it was interesting to try typical food but hard to adjust to other
eating habits. The hosting school arranged several sightseeing
tours, they were not only educational but also entertaining, they
were very well organized and students enjoyed all of them. They
have had the chance to see lots of beautiful and interesting places
and they were very grateful to the hosting school for that. Students
stated that this project has been very useful for them because they
have established relations with other countries, it has allowed them
to forge new friendships, enhance self-confidence and broaden
their cultural horizons. It’s a very good experience and they feel
thankful for that .

No. of
Participants 4

Participants
with Special

Needs (out of
total number of

Participants)

0

Report Form

Call: 2014
KA2 - Cooperation for innovation and the exchange of good practices



Accompanying
Persons (out of
total number of

Participants)

0

Is this a
long-term
activity?

No 

Funded
Duration (days) 24

Participating
Organisations Prienu Ziburio gimnazija

Activity No. C17

Activity Type Short-term joint staff training events

Activity
Description

The students and teachers' project meeting in Bitetto "Sharing
good experience: promoting participation of disadvantaged groups
in society. Long term mobility study of pupil: benefits and
drawbacks", 2 December - 7 December, 2017. The hosting school
– Liceo Scientifico E. Amaldi – organized different activities
related to the project within the school for a better understanding
of the school reality. It also organized visits related to different
periods of the Italian historical heritage in order to allow the
partners to experience the country. Besides that, students of the
partner schools had the opportunity to live with Italian families
throughout the week. The project meeting was well-organized: •
The project meeting met all the expectations because all the
activities were relevant to the topic • Positive involvement of a lot
of Italian teachers; • A warm welcome for foreign students and
teachers; • Good integration of students at school; • Positive
impressions on hosting families, their hospitality; • Great
involvement of students into organizing project meeting; • Positive
feedback on free time activities after school with hosting families.
Teachers learned and exchanged experience related to teaching
and strategies, developed inter-cultural competencies, improved
their competence in English and other newly learned languages
as during the project meeting teachers and students had short the
Italian language lessons. They developed ICT skills.

No. of
Participants 2
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Participants with
Special Needs

(out of total
number of

Participants)

0

Accompanying
Persons (out of
total number of

Participants)

0

Is this a
long-term
activity?

No 

Funded Duration
(days) 12

Participating
Organisations Prienu Ziburio gimnazija

Activity No. C18

Activity Type Short-term joint staff training events

Activity Description

Students who participated in long-term mobilities were
accompanied by accompanying teachers who brought them to
Langon, France. Accompanying teachers had working sessions
sharing impressions and writing reports about differences
between teaching and learning ways/methods. Teachers
discovered French education/school systems, attended and
observed lessons in different subjects, gave feedback as
concerns their observation of lessons and school activities
promoting language learning in French school. They discovered
French cultural and historical heritage and its economy.

No. of Participants 2

Participants with
Special Needs (out
of total number of

Participants)

0

Accompanying
Persons (out of
total number of

Participants)

2

Is this a long-term
activity? No 
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Funded Duration
(days) 10

Participating
Organisations Prienu Ziburio gimnazija

Activity No. C19

Activity Type Short-term joint staff training events

Activity Description

Students who participated in long-term mobilities were
accompanied by accompanying teachers who brought them to
Bitetto, Italy, and back to Prienai, Lithuania. Accompanying
teachers had working sessions sharing impressions and writing
reports about differences between teaching and learning
ways/methods. Teachers discovered Italian education/school
systems, attended and observed lessons in different subjects,
gave feedback as concerns their observation of lessons and
school activities promoting language learning in Italian school.
They discovered Italian cultural and historical heritage and its
economy.

No. of Participants 2

Participants with
Special Needs (out
of total number of

Participants)

0

Accompanying
Persons (out of
total number of

Participants)

2

Is this a long-term
activity? No 

Funded Duration
(days) 10

Participating
Organisations Prienu Ziburio gimnazija

Activity No. C20

Activity Type Short-term joint staff training events
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Activity Description

Students who participated in long-term mobilities were
accompanied by accompanying teachers who brought them to
Langon, France. Accompanying teachers had working sessions
sharing impressions and writing reports about differences
between teaching and learning ways/methods. Teachers
discovered French education/school systems, attended and
observed lessons in different subjects, gave feedback as
concerns their observation of lessons and school activities
promoting language learning in French school. They discovered
French cultural and historical heritage and its economy.

No. of Participants 2

Participants with
Special Needs (out
of total number of

Participants)

0

Accompanying
Persons (out of
total number of

Participants)

2

Is this a long-term
activity? No 

Funded Duration
(days) 10

Participating
Organisations Prienu Ziburio gimnazija

Activity No. C21

Activity Type Short-term joint staff training events

Activity Description

Students who participated in long-term mobilities were
accompanied by accompanying teachers who brought them to
Bitetto, Italy, and back to Prienai, Lithuania. Accompanying
teachers had working sessions sharing impressions and writing
reports about differences between teaching and learning
ways/methods. Teachers discovered Italian education/school
systems, attended and observed lessons in different subjects,
gave feedback as concerns their observation of lessons and
school activities promoting language learning in Italian school.
They discovered Italian cultural and historical heritage and its
economy.
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No. of Participants 2

Participants with
Special Needs (out
of total number of

Participants)

0

Accompanying
Persons (out of
total number of

Participants)

2

Is this a long-term
activity? No 

Funded Duration
(days) 10

Participating
Organisations Prienu Ziburio gimnazija

5.5.1. Participants' Profile

If applicable, please also describe the background and profile of the participants that
have been involved in the learning, teaching or training activities and how these
participants were selected. 

The participants involved in long-term mobilities were selected according to their
applications, criteria for long-term mobility and recommendations letters. Such kind of
the contest was organized in France, Italy and Lithuania. Selecting students to take
part for long-term mobilities we paid attention to their motivation, maturity, how
responsible they were, their willingness to participate and host the student from the
other country. Academic achievements of the student were important, however, it was
not the main criteria for selection, communication, cooperation and leadership's skills
were the most important thing.
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6. Follow-up

6.1. Impact

What was the project's impact on the partners and other organisations involved in the
project? 

Working with different cultures/ethnic groups/nationalities meant acceptance and
compromise. 
Students learned the importance of accepting what was different from them and the
challenge of involving the others into their lives, no matter the language, culture or
customs. By doing that, they understood better what unity within diversity meant and
this led to a total acceptance of their European status. 
The seminars, the debates and the workshops related to the European values raised
students' and teachers' awareness regarding the possibilities they have within the EU
and this enlarged their horizons, helping them to become Europeans in their own
countries. 
Also, using foreign language skills to work together developed students' and teachers'
language competencies.
We have succeeded to create a positive dynamic with students and teachers involved
in the project. We created a close-knit group motivated and involved in the Erasmus+
project but also in building their own learning project. Students have been able to
increase their interest and open-mindedness. Teachers overcame fear and are now
motivated to be involved in further projects or experiments. Both students and
teachers increased their linguistics skills. Teachers became able to reassess their
practices in order to encourage learning languages, make the school more inclusive
or fight against drop out.
In order to measure changes conditioned by project activities, the research of
students’ learning motivation was conducted at the beginning and at the end of the
project, also it was regarded the other indicated criteria in the application. Evaluating
and describing the impact of the project in this report, the questions suggested by the
means of project impact evaluation “Impact+ Tool” were used. Almost all further
indicated changes are permanent, that is to say that they were observed during the
whole period of the project and they have tendency to continue after the project has
finished. 
Impact on Students.

Outside of the participating organisations which were the project's target groups and
other relevant stakeholders? What was the project's impact on them and how did the
results reach them? 

The impact on indirect target groups and interested parties was evaluated when their
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feedback had been received during meetings, and after that feedback had been
discussed in project teams in all participating countries
The impact on local communities:
1.    Perception of local community members about project activities, its priorities to
promote young people social inclusion and well-being, project's objectives and goals,
activities and results has increased.
Impact on the local municipalities:
1.    More possibilities were given for the staff to get known the project, issues, which
were being solved during the project, its objectives and goals, activities and results. 
The impact on parents:
1. Parents got involved in the project activities, they hosted foreign students for 52-90
days at their homes, consequently, their understanding about European values
increased, they maintained relationship with other families in the countries which
participated in the project. 
The impact at the local level was measured by giving questionnaires, using
self-reflexion and discussing with students, teachers and parents in focus groups. 
The impact at the regional level was measured by providing results and outcomes of
the project to local authorities, inviting them to take part in project activities. Also
including municipalities, educational departments in each participating country to
make project activities' plans together. 
The impact at the national level was measured by receiving feedback after events
promoting the project.
The impact on indirect target groups and interested parties was evaluated when their
feedback had been received during meetings, and after that feedback had been
discussed in working groups of project management in both regions.

How has the project contributed to the achievement of the most relevant priorities (as
outlined in the description section)? To which extent was the expected impact reached? 

2 priorities were indicated in the application. The most relevant priority according to
the objectives of our project: promoting young people's social inclusion and
well-being. The other relevant priority according to the objectives of our project:
stimulating active participation of young people in democratic life.The impact in the
context of mentioned priorities was achieved in all schools participating in the project
according to their need and possibilities. 
The implementation of Erasmus+ programme project “Languages and culture is a
bridge among school communities"” has helped partners from different countries to
bring into effect desirable changes in education, to broaden possibilities for
professional development of schools and teachers. During the project implementing
long-term mobilities, we promoted students' social inclusion and well-being and we
stimulated active participation of young people inviting them to take part in project
discussions, to observe lessons of different subjects and give feedback on them,
compare similarities and differences of educational systems in participating countries,
make suggestions what to do in order to make young people be more active at their
schools, towns, Europe.
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What was the impact of the project at the local, regional, European and/or international
levels? Please provide qualitative and quantitative indicators. 

Impact of the project at the local level:
On Students:
-They developed learning competences, in terms of all European key competences; 
-They developed the awareness of learning as a continuous process, lifelong learning;
-They developed all their personality, especially creativity and thinking styles;
-The project’s approaches have increased students’ motivation and cohesion;
-They have gained self-confidence in communicating in English;
-Students who participated in long-term mobility had the opportunity to learn
Lithuanian, Italian and French languages, increased various linguistic skills; they have
discovered that it is possible to settle a challenge and that languages are not a barrier
anymore;
-Students have been given the opportunity to learn beyond textbooks and explore the
data, knowledge and experiences in a direct immediate way; 
-They have become more critical in a positive way towards different school systems
and living conditions;
-Students have developed their social abilities, they have changed their mind-set and
have become more competent, tolerant and friendly;
-Students collaborating on line for their activities have had opportunities to improve
their ICT skills; 
-Students have sensed that the positive progression they experienced due to their
long term mobilities would also be useful in finding a job and improving their
professional development.
On Teachers:
-The important impact was on methodological approach, organizing in a new vision
the whole educational process.;
-They learned and changed experience related to teaching and learning strategies;
-They developed inter-cultural competencies; 
-They improved their competences in English and other newly learned
languages.They have increased their language skills and feel confident using the
foreign language and apply to attend courses in European countries; English courses
provided for teachers in Italy to get certification;
-They developed ICT skills;
-They have learnt how to work with in European project context;
-Teachers are now more open to show their lessons for observers from other
countries and at the same time to share their ideas about their practice, to give
feedback about their observed lessons; 
-Teachers who took part in the project meetings and observed lessons in the project
participating countries, usually tried and experimented new things, methods and
strategies; 
-Some teachers discovered how the European Erasmus+ project works, considered
its goals, what values it might give to them personally and to the school community in
general; how valuable they might be to the development of Europe and perceived that
Erasmus + activities have raised their schools’ profile because being a part of
international activities is a signal that the school is ambitious with great expectations
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for pupils and staff; 
-Strong links have been created among teachers and administration; 
-Teachers have discovered other school organisations and other educational systems
and they have been able to compare them;
-Having contacts with foreign colleagues will facilitate projects made in the future;
-The promotion of new pedagogical methods motivating the other staff to go abroad.
On the participating schools: 
This project enabled cooperation among schools, local community, local authorities;
All the participating schools improved their strategies and approach on the
educational process;
European dimension was developed in each of the participating institutions;
Participants transferred and adapted best education/management/leadership
practices;
More motivating learning environments were created;
Impact on Headmasters:
-    have created strong links with other headmasters;
-    have learned how to motivate their teams to involve themselves in European
projects;
-    have shared examples of good experiences and developed ideas how to make an
organization work more efficiently;
Impact of the project at the regional level:
More possibilities to promote and implement multiculturalism and multilingualism at
schools;
School satisfied more expectations of students and their parents. 
Project activities fostered equity and inclusion in education, training, enabled learning
quality for all as well as to prevent drop-out and to promote participation of
disadvantaged groups in society.

Impact of the project at the national level:
Experience gained implementing the project activities was shared with educational
communities of other schools in Lithuania, France, Italy and Turkey. 

Impact of the project at the European level:
Schools communities promoted long-term study mobility of pupil as it helped a child
to develop all general competencies, which were necessary in order to become active
European citizen who was able to make decisions and implement them.

6.2. Dissemination and Use of Projects' Results

To whom did you disseminate the project results inside and outside your partnership?
Please define in particular your targeted audience(s) at local/regional/national/EU
level/international and explain your choices. 

During the 3 years of the project the school and the local community was informed
about all the activities and the results of the partnership. The blog was updated
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continually with all the information about the development of the project and it was
easy to access by all those who were interested, being connected by each school's
website.
After each project meeting we organized dissemination sessions in schools where we
presented the results and the activities through images and videos. We also
organized project exhibitions in each school with photos from each country,
brochures, posters and the students performed the theater plays for the school and
also for the local community. 
We wrote articles in the school's magazine about the project and to interview
students who were directly involved in the project in order to share their opinions and
thoughts about the results of the partnership. 
At the end of the project, each school organized a dissemination session in the city
where they invited teachers and students from the school, from other schools in town,
parents and local authorities/representatives of the ethnic minorities. The session was
closed with a multi ethnic caravan walking through the city, showing everyone that we
were all European Citizens, regardless the ethnicity, the religion, the traditions we had.
Clear responsibilities were set for each team member in each participating school:
- project team members of each participating school were responsible for
disseminating the results of the project in their communities. 
- leaders of project team were responsible for dissemination of project results at
regional level.
- school leaders were responsible for dissemination of project results at national and
international level, who had already had experience in dissemination activities in
previous projects or/and participated in workshops of forming image of an
organization or developing public relations.

What kind of dissemination activities did your partnership carry out and through which
channels? Please also provide information on the feedback received. 

During the project 4 publicizing events ( one in each participating school) were held
for representatives of all schools in the region. 
Leaflets with project symbols were published.
Activities, results and products of the project were introduced and presented in
meetings of headmasters, headmaster deputies, in meetings of municipal
administration. 
Project activities were promoted writing and publishing 2 articles in regional
newspapers of all participating schools. 
Project activities were promoted placing information on the project website, on
websites of partner schools, eTwinning website.
Promoting project activities on the school website and getting feedback during the
Open Doors at schools, conferences, parents and teachers’ meetings, also meetings
with local authorities;the local media was involved in order to promote project
activities( www.giornaledipuglia.com), creating a booklet of the project and
distributing it to local partners and authorities.
The coordinator school created a project website http://erasmus.ziburiogimnazija.It/,
moreover the results and products have been disseminated on international level
through the Erasmus+project results platform by the coordinator school. All these
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activities permitted the partners to reach the objectives of the project in terms of
impact on all the participants.
We received positive feedback from students, parents and teachers who participated
in the project during the discussions and final project meeting in Lithuania. Everyone
agreed that such cooperation and communication among countries creates conditions
for promoting multiculturalism and multilingualism, opening possibilities not only for
young people be active and democratic but also for senior generation involved in the
project to find opportunities to change educational processes at their schools, create
conditions for students and they wanted to go to school, attend lessons and be
motivated to achieve good results.

Erasmus+ promotes an open access requirement for all materials produced through its
projects. In case your project has produced intellectual outputs/tangible deliverables,
please describe if and how you have promoted the free access for the public, through
the internet, to a digital form thereof. In case a limitation was foreseen for the use of the
open licence, please specify the reasons, extent and nature of this limitation. 

Information about the results and products of the project was freely and openly
accessible without any limitations on partners' websites, a project website
http://erasmus.ziburiogimnazija.It/, on e-Twinning portal. Contact details of project
coordinators were indicated in order those who were interested in could contact and
receive maximal information which they needed to get.

How have you ensured that the project's results will remain available and/or will be
used by others? 

The subjects of the project and issues which were being solved during the
implementation of the project activities, long-term study mobility of pupil were
available on the project website.http://erasmus.ziburiogimnazija.It/. A permanent
summary and link were situated on each school website.

How did you see the potential to use this project's approach in other projects on a
larger scale and/or in a different field or area? 

The potential of this project approach to use in other possible projects consists
especially in including long term mobilities in projects because they have really
changed the mind-set of the younger generation, long term mobilities have really
helped, helps and will help students to become more friendly and culturally aware
working together with groups of Europeans from the far stretches of Europe, and they
really prepared them for working in the future with cultures that were very different
from their own. They really taught them tolerance and patience.
Moreover, in this project we focused on education systems of participating countries.
We realized that having positive involvement of a lot of teachers participating
countries, good integration of students at school, positive impressions on hosting
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families, their hospitality, positive feedback on free time activities after school with
hosting families, great involvement of students into organizing project meeting, we
can use these things in order to implement other projects.

6.3. Sustainability

Which activities and results will be maintained after the end of the EU funding? How will
these activities be implemented and supported? 

We think that promoting multilingualism is maintained after the end of the EU funding.
Also we developed the system which supported and we believe will support in the
future the implementation of long-term study mobility of pupils. 
Therefore, after finishing the project we included activities related with promoting
multilingualism and multiculturalism in our schools. 
School administrations have already taken care that cooperation among project
partners has been long lasting in order to prepare new projects.
Because of this project more teachers are now convinced that using interdisciplinary
projects is useful for students. They are convinced that an Erasmus+ project is able to
provide relevant information. The best way to improve linguistic skills is to increase
opportunities of using languages in addition to the lessons. Regular validation
according to the Common European Framework of Reference for Languages makes
sense for students. We must encourage oral activities in order to promote students
involvement. The school climate and the feeling of belonging allow better involvement
and prevent drop out.
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7. Budget

this section gives a detailed overview of the final amount of the EU grant you request;

7.1. Budget Summary

PIC of the
Organisation

Project
Management and
Implementation

Transnational
Project Meetings

Intellectual
Outputs

Multiplier
Events

Learning/Teaching/Training
Activities Special

Needs
Support

Exceptional
Costs

Exceptional
Cost

Guarantee
Total Amount
(Calculated)

Total
Amount

(Adjusted)EU
Travel
Grant

EU
Individual
Support

Linguistic
Support

Grant

942844560 8,465.00 1,150.00 0.00 0.00 9,350.00 14,320.00 1,200.00 0.00 0.00 0.00 34,485.00 34,485.00

Total 8,465.00 1,150.00 0.00 0.00 9,350.00 14,320.00 1,200.00 0.00 0.00 0.00 34,485.00 34,485.00

7.1.1. Project Total Amount

Project Total Amount Reported (Calculated) 34,485.00

Project Total Amount Reported (Adjusted) 34,485.00

Please provide any further comments you may have concerning the above figures especially if the adjusted amount differs from
the calculated amount. 

Report Form

Call: 2014
KA2 - Cooperation for innovation and the exchange of good practices



Lithuania, France and Italy have not implemented the transnational project meetings in Turkey due to force major.

7.2. Project management and implementation

PIC of the Organisation Role of the Organisation Name of the Organisation Total Amount (Adjusted)

942844560 Beneficiary Prienu Ziburio gimnazija 8,465.00

Total 8,465.00

7.3. Transnational Project Meetings

PIC of the Sending
Organisation

Total No. of
Meetings

Total No. of
Participants

Distance
Band

Grant per
participant

Total Amount
(Calculated)

Total Amount
(Adjusted)

942844560 1 1 100 -
1999 km 575.00 575.00 575.00

942844560 1 1 100 -
1999 km 575.00 575.00 575.00

Total 1,150.00 1,150.00

Report Form

Call: 2014
KA2 - Cooperation for innovation and the exchange of good practices



7.4. Intellectual Outputs

This section doesn't apply for this project 

7.5. Multiplier Events

This section doesn't apply for this project 

7.6. Learning/Teaching/Training Activities

7.6.1. Travel

PIC of the Sending
Organisation

Activity
No. Activity Type No. of

Participants
Distance

Band
Travel Grant per

Participant
Total Amount
(Calculated)

942844560 C1 Short-term joint staff
training events 2 100 -

1999 km 275.00 550.00

942844560 C10 Long-term study
mobility of pupils 2 100 -

1999 km 275.00 550.00

942844560 C11 Long-term study
mobility of pupils 2 100 -

1999 km 275.00 550.00
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942844560 C12 Long-term study
mobility of pupils 2 100 -

1999 km 275.00 550.00

942844560 C14 Short-term exchanges
of groups of pupils 4 100 -

1999 km 275.00 1,100.00

942844560 C15 Short-term exchanges
of groups of pupils 4 100 -

1999 km 275.00 1,100.00

942844560 C16 Short-term exchanges
of groups of pupils 4 100 -

1999 km 275.00 1,100.00

942844560 C17 Short-term joint staff
training events 2 100 -

1999 km 275.00 550.00

942844560 C18 Short-term joint staff
training events 2 100 -

1999 km 275.00 550.00

942844560 C19 Short-term joint staff
training events 2 100 -

1999 km 275.00 550.00

942844560 C20 Short-term joint staff
training events 2 100 -

1999 km 275.00 550.00

942844560 C21 Short-term joint staff
training events 2 100 -

1999 km 275.00 550.00
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942844560 C4 Short-term joint staff
training events 2 100 -

1999 km 275.00 550.00

942844560 C9 Long-term study
mobility of pupils 2 100 -

1999 km 275.00 550.00

Total 34   9,350.00

7.6.2. Individual Support

7.6.2.1. Short-term Learning/Teaching/Training Activities

PIC of the Sending
Organisation

Activity
No. Activity Type Funded

Duration (days)
No. of

Participants
Grant per
participant

Total Amount
(Calculated)

942844560 C1 Short-term joint staff
training events 6 2 600.00 1,200.00

942844560 C14 Short-term exchanges
of groups of pupils 6 4 330.00 1,320.00
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942844560 C15 Short-term exchanges
of groups of pupils 6 4 330.00 1,320.00

942844560 C16 Short-term exchanges
of groups of pupils 6 4 330.00 1,320.00

942844560 C17 Short-term joint staff
training events 6 2 600.00 1,200.00

942844560 C18 Short-term joint staff
training events 5 2 500.00 1,000.00

942844560 C19 Short-term joint staff
training events 5 2 500.00 1,000.00

942844560 C20 Short-term joint staff
training events 5 2 500.00 1,000.00

942844560 C21 Short-term joint staff
training events 5 2 500.00 1,000.00

942844560 C4 Short-term joint staff
training events 6 2 600.00 1,200.00

Total 56 26  11,560.00
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7.6.2.2. Long-term Learning/Teaching/Training Activities

PIC of the
Sending

Organisation

Activity
No. Activity Type

Funded
Duration

(days)

Country of
Destination

No. of
Participants

Grant per
participant

Total Amount
(Calculated)

942844560 C10 Long-term study
mobility of pupils 90 France 2 345.00 690.00

942844560 C11 Long-term study
mobility of pupils 90 France 2 345.00 690.00

942844560 C12 Long-term study
mobility of pupils 90 Italy 2 345.00 690.00

942844560 C9 Long-term study
mobility of pupils 90 Italy 2 345.00 690.00

Total 360  8  2,760.00

7.6.3. Linguistic Support
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PIC of the Sending
Organisation

Activity
No. Activity Type No. of Participants (excluding

accompanying persons)
Grant per
participant

Total Amount
(Calculated)

942844560 C10 Long-term study
mobility of pupils 2 150.00 300.00

942844560 C11 Long-term study
mobility of pupils 2 150.00 300.00

942844560 C12 Long-term study
mobility of pupils 2 150.00 300.00

942844560 C9 Long-term study
mobility of pupils 2 150.00 300.00

Total 8  1,200.00

7.7. Special Needs Support

This section doesn't apply for this project 

7.8. Exceptional Costs

This section doesn't apply for this project 

7.9. Exceptional costs - Guarantee

This section doesn't apply for this project 
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Annexes

in this section, you need to attach additional documents that are mandatory for the
completion of the report;

Please note that all documents mentioned below need to be attached here before you
submit your form online.
Before submitting your report to the National Agency, please check that:

All necessary information on your project have been encoded in Mobility Tool+
The report form has been completed using one of the official languages of the
Erasmus+ Programme Countries.
You have annexed all the relevant documents:
The Declaration of Honour signed by the legal representative of the beneficiary
organisation.
The necessary supporting documents as requested in the grant agreement.
you have saved or printed the copy of the completed form for yourself.
You have uploaded the relevant results on the Erasmus+ Project Results Platform:
http://ec.europa.eu/programmes/erasmus-plus/projects/

List of uploaded files

Declaration.pdf DOH 

Report_Langon_23-29_January_2015.pdf 

STUDENTS_REPORTS_Langon_2016.pdf 

TEACHERS_REPORT_Langon_2016.pdf 

Lesson Observation Students_1.pdf 

Students' Report-Bitetto meeting 2016.pdf 

Observation sheet Teachers_2.pdf 

0.30 Mb
prieš 6 valandas

0.31 Mb
prieš 5 valandas

0.25 Mb
prieš 5 valandas

0.40 Mb
prieš 5 valandas

0.39 Mb
prieš 5 valandas

0.22 Mb
prieš 5 valandas
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The report of Headmasters meeting in Lithuania, 2017, May.pdf 

Long-term mobility-Evaluation sheet of achievements.pdf 

Report on pupil Iong-term mobility_Form.pdf 

0.42 Mb
prieš 5 valandas

0.37 Mb
prieš 5 valandas

0.12 Mb
prieš 5 valandas

0.12 Mb
prieš 5 valandas
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